
TIMELINE & Calendar 
Toolkit

9

Year End Sprint:
intake, build, test, publish 

2023 Planning 

Q4

Close implementation 
project
Q2 planning
Team training  

Q1
Inaugural Sprint: 
intake, build, test, publish 

Q3

Initial Solution Intake
Establish WDA CoE 

Q2

2022 Roadmap




