Release Cycle Management

- **BUILD + REVIEW**
- **TEST**
- **PUBLISH**

- **JAN-MAR**
  - **Q1 March Release**

- **OCT-DEC**
  - **Q4 December Release**

- **APR-JUN**
  - **Q2 June Release**

- **JUL-SEP**
  - **Q3 September Release**
2022 Roadmap

Q1
- Close implementation project
- Q2 planning
- Team training

Q2
- Inaugural book of work
- Establish WDA CoE

Q3
- Inaugural Sprint

Q4
- Year End Sprint
- 2023 Planning